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Inform, Educate and Empower People 
About Heath Issues 
 
December 21, 2006  

Broad Aim of the Project or Performance 
Measure: Communicate prioritized health 
promotion messages to the NH population in a 
coordinated manner based on evidence of 
effectiveness. 
Current baseline:  To be determined

 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential partners 
to carry out the 
action or change 

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act components 
should be completed to evaluate the step taken. 

Problem statement 
defined: 
New Hampshire needs 
coordinated information, 
education and 
communication to make 
effective public health 
messages accessible to 
all.  
 
 
Performance measure(s) 
with baseline data: 
 

Step 1: Initiate a collaborative process to assure coordination 
and consistent delivery of health messages. 
 
a. Identify key partners who will oversee the prioritization of delivery 

of coordinated and consistent health messages.   
b. Convene multi-partner task force to agree on priorities for public 

health issue agenda  
c. Communicate with partners to identify the components of a state 

health plan  
d. Identify data indices to use for this process 
e. Review health indicator data periodically to prioritize for health 

promotion activities those with the greatest impact on the health 
of the state. 

f. Seek input from DHHS on how messages can be approved in a 
more timely fashion at the level of the state public health 
department 

g. Review models of health message branding and other methods to 
assure consistent/coordinated messaging 

h. Advocate for consistent ongoing messaging on key issues 
regardless of funding 

i. Advocate for cross program coordination within DPHS to assure 
that related topics are integrated in messaging Create talking 
points that convey the meaning and value of public health to 
people in power 

Task Force with Lead 
Partners: Citizens Health 
Institutive, DPHS, NH 
Public Health Association 
(staff at all levels should 
participate) 

Invite: Heart, Lung and 
Cancer Associations and 
other voluntary health 
organizations, community 
health offices of hospitals 
and other large health 
organizations, March of 
Dimes, Foundation for 
Health Communities, NH 
Hospital Association, 
Medical Society, 
Professional 
Organizations, Dental 
Groups, DPHS 
Contractors, faith 
communities, any other 
appropriate groups 

Process initiated 
by September 
2007 
Note: The Task 
Force, when it is 
convened, will 
establish a 
timetable with 
specific target dates 
for all of the 
activities included in 
each action step 
and will appoint an 
individual as task 
leader for each 
task. 
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Inform, Educate and Empower People 
About Heath Issues 
 
December 21, 2006  

Broad Aim of the Project or Performance 
Measure: Communicate prioritized health 
promotion messages to the NH population in a 
coordinated manner based on evidence of 
effectiveness. 
Current baseline:  To be determined

 

1.Plan - the Change 2. Do – Try the Change on a Small Scale 
 

Who? When ? 
Based on problem 
identification, analysis and 
root causes  

Potential partners 
to carry out the 
action or change 

Action Steps - What, Where, How? Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act components 
should be completed to evaluate the step taken. 

Problem statement 
defined: 
New Hampshire needs 
coordinated information, 
education and 
communication to make 
effective public health 
messages accessible to 
all.  
 
 

NH Public Health Performance Improvement Work Plan 
December 2006  Page 2  

Performance measure(s) 
with baseline data: 
 

Step 2. Create tools/mechanisms to increase 
awareness/coordination of health promotion initiatives 
 
a. Develop a website to inventory current public health activities and 

partners 
 
b. Review models from other states (Maine and Washington) and 

CCIN website maintained by Margo Caulfield  
 
c. Include: Link from DPHS, Calendar information, Library of 

Resources, Inventory, Listing of providers 
 
d. Use NHPHA as a model/partner 
 
e. Connect with 211 Database being developed nationally as a 

consumer link to social service and health information  (Service 
Link projects DEAS working on this) 

 
f. Develop a promotional plan for the website  (include in 

Communication Plan) 
 
g. Procedure for regular review and update  
 

h. In conference planning consider coordination between chronic 
disease management and disease prevention Consult/utilize new 
cross state health claims data repository 

Lead: 
Citizens Health Initiative 

Public Health Association 

 

Consult with: 
DOE 

NH Child Advocacy 
Network 

New Futures 

NH Library Association 

Parent Information 
Centers 

BEAS (Bureau Elderly 
Adult Services) 

 

January 2008 
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Inform, Educate and Empower People 
About Heath Issues 
 
December 21, 2006  

Broad Aim of the Project or Performance 
Measure: Communicate prioritized health 
promotion messages to the NH population in a 
coordinated manner based on evidence of 
effectiveness. 
Current baseline:  To be determined

 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential partners 
to carry out the 
action or change 

When ? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act components 
should be completed to evaluate the step taken. 

Problem statement 
defined: 
New Hampshire needs 
coordinated information, 
education and 
communication to make 
effective public health 
messages accessible to 
all.  
 
 
 
Performance measure(s) 
with baseline data: 
 
 

Step 3: Develop a mechanism to provide Training and Technical 
Assistance (TA) for providers to enable them to deliver effective 
and accessible health messages 
 

a. Develop an inventory/ clearinghouse for information on best 
practices for health promotion and education 

 
b. Initiate a peer review group for materials and messages 

 
c. Link to and include information from Office of Minority Health, 

HRET 
 

d. Find links to education on cultural competence with educational 
credits 

 
e. Promote access to clearinghouse   

 
f. Review and adopt standards for cultural and linguistic 

competency 
 

g. Review communication plan developed by the Office of Minority 
Health 

 
h. Consider the feasibility of a technology tool lending library (look 

at DPHS Library – Public Libraries) 

 

 

Public Health 
Association, Citizen’s 
Health Initiative, DPHS 

 

Office of Minority Health 

Minority Health Coalition 

AHEC 

Endowment for Health 

Community Health 
Institute 

UNH Institute for Policy 
and Practice 

Center for Evaluative 
Clinical Sciences 
(Dartmouth) 

 
 
 
December 2007 

PHIAP Strategic Public Health Priorities:  Combined Workplans
Page 3 of 32



 
New Hampshire Division of Public Health 

Performance Improvement Workplan   
Performance Improvement Workplan 
   
   
   

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 4  

 
Inform, Educate and Empower People 
About Heath Issues 
 
December 21, 2006  

Broad Aim of the Project or Performance 
Measure: Communicate prioritized health 
promotion messages to the NH population in a 
coordinated manner based on evidence of 
effectiveness. 
Current baseline:  To be determined

 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential partners 
to carry out the 
action or change 

When? 
Target 
completion 
date 

 *Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act components 
should be completed to evaluate the step taken. 

Problem statement 
defined: 
New Hampshire needs 
coordinated information, 
education and 
communication to make 
effective public health 
messages accessible to 
all.  
Preliminary Draft 
Objectives 
Performance measure(s) 
with baseline data: 
 

Step 4.  Secure expanded resources to implement this public 
health education plan  
 

a. Seek public private partnerships for technology and funding 
 

b. Consider legislative funding potential  
 

c. Build a community based advocacy effort to support public 
funding for health promotion and education 

 
d. Consider the uses of the Tobacco Settlement Fund 

 
e. Educate legislators and policymakers about the need for health 

promotion and prevention 
 

f. Consider cross departmental use of funds for related public 
health endeavors – move beyond single-purpose funding (get 
out of the silos) 

 
g. Explore town and church trust funds 

 

 
Task Force formed in 
Step 1 with the following 
partners: 
 
 
Citizens Health Initiative 
 
 
NH PHS 

 
 

 
 

Local Government 
Center NH Charitable 
Foundation 

 
June 2008 
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1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

Problem statement defined: 
 
Relevant data and statistics 
to prioritize public health 
problems and evaluate 
interventions are not 
available to state and local 
stakeholders 
 
 
 
Performance measure(s) 
with baseline data: 
 
 
 

To develop a user-driven flexible system  (web/system wide) 
that can be used to access relevant public health data 
Information gathering  
1) Create a context or framework for selecting key public 

health indicators to be readily available at the state and local 
level for decision making and program evaluation 
Look at 2010 

WRQS 

Citizens Health Initiative  
Include demographic and employment, law enforcement 

 

 

 

UNH 
Citizens Health 
Initiative 
Community Health 
institute 
DHHS 
NHPHA 
 

 
 
June 2007 
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Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Workplan 
December 2006  Page 2  

 
Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

 

 2) Identify existing data in the state and update data inventory 
WRQS 

Community Health Centers 

UNH Data Inventory 

Update a review on what other states have done to make data 
accessible to users    
 
 
 
 
 

UNH, CHAN/EMR 
Users Group, Bi-
State, DHHS, UNH 
 

September 2007 
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1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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NH Public Health Performance Improvement Workplan 
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Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

 3) Determine a way to generate immediate reports and 
opportunities to improve access to data posted on a web 
site 

 
Determine DHHS needs and if they can meet the needs 

Determine who has the capacity  

Determine partners who have capacity and can link to 
appropriate resources 

Increase the capacity of DHHS web team 
 
 
 
 
 

UNH 
NHPHA 
Citizens Health 
Initiative 
DHHS 
 
 
 
Potential Funders 
Endowment for Health 

NH Charitable 
Foundation 

Insurers 
 

March 2007 
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New Hampshire Division of Public Health 

Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

 
 
: 

 
 
 
 
 
 
 
 
 
 
 
 

Development and Implementation Phases 
1) Create a data center in the Division of Public Health with 

defined requirements 
Establish criteria for operating from internal and external 
stakeholders – consider what other groups are doing  

Add epi/stats staff – 3-5 additional positions 

Seek legislative support for a DPHS data center – including staff 

Look at federal funding to support epi work 

Educate DPHS staff, external partners on value of a DPHS data 
center 

Develop a mission for the data center 

Look at collaboration with other states /national initiatives 
(model/partnership) 

Work with public relations group to promote services of the 
DPHS data center 

 

 
CHI 
Legislators 
NHPHA 
NHPHN 
Citizens Health 
Initiative 
 
 
 
 
 
 
 
 

January 2008 
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New Hampshire Division of Public Health 

Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

 2) Establish ongoing data committee to address state and local 
data needs and strategic planning  
With staffing from the DPHS data center 

Establish as part of the state public health advisory council  
Education and Training Issues 

Establish priorities for education and training relative to data 

in collaboration with workforce development group  

policy makers 

users 

Policy Issues 
Establish policy priorities on data collection and use 

Communicate policy priorities to decision makers, advocates 
Technical Issues 

Investigate new sources of data and application for public health 
surveillance 

 

 

 

 

UNH, Manchester 
Health Department, 
Public Health 
Networks, 
Community Health 
Institute 
 

UNH, CHI, Citizens 
Health Initiative, 
DHHS, CPPS ? 
 

 

DHHS, NH Research 
Group, UNH 
Research Professors 

March 2007 
 
 

 

 

 

 

 

 

 

January 2007 
 

 

 

January 2007 
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New Hampshire Division of Public Health 

Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

 3) Create a state health profile biennially or as determined by 
the data advisory committee: 

 
� Consider appendices at sub-state level 

� Consider requiring production of the report on a regular basis  
 

DHHS, bidder  
 
 

January 2007 and 
biennially  
 
 

 4) Review and refine existing data resources to meet current 
and changing needs (January 2008) 
� Expand BRFSS and YRBS – to allow for sub-state analysis 

to have accurate data about health risk behaviors in NH 

� Promote universal implementation of YRBS Data advisory 
committee provides input into BRFSS and YRBS for 
continuity 

� Expand to include items relative to key data indicators as in 
information gathering 

 
 

 

DHHS 
Data Committee 
Potential Funders 
Endowment for 
Health 
NH Charitable 
Foundation 

January 2008 
Ongoing 
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1.Plan - the Change 
Based on problem 
identification, analysis and root 
causes  
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out the 
action or change

When? 
Target 
completion 
date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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NH Public Health Performance Improvement Workplan 
December 2006  Page 7  

 
Monitor Health Status 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a user-driven flexible system 
(web/system wide) that can be used to access 
relevant public health data 
Baseline: Components of this exist 

 5) Develop capacity to exchange data with systems partners 
via web 
Review results of pilot programs such as RWJ grant to collect 
performance measures\RTI\e-prescribing 

 

Review progress of DPHS Environmental Health Tracking 
Program’s transfer of data between DES and DHHS.   

Establish a dedicated DPHS server to allow automated data 
exchanges via PHINms software for PH Labs, EPHT, and related 
programs. 

 
 

 

 

 

DHHS 

UNH 

CHAN 

Primary Care Health 
Centers 

 

 

 

NH DES 
NH OIT 

NH Dept of Safety 

 
July 2008 

 
 
 
 
 
 
July 2007 
 

March 2007 
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Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 1  

 
Mobilize Community Partnerships 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To improve the effectiveness and collaboration 
of community coalitions\partnerships to deliver 
essential public health services 
Baseline: No coordinated effort to improve 
coalition effectiveness exists

Problem statement defined: 
 
The system’s ability to 
deliver essential services is 
limited by information gaps 
about coalition/ 
partnerships, including: 
numbers, types, geographic 
distribution, effectiveness, 
strategies to evaluate 
effectiveness, and common 
terminology 
 
Performance measure(s) 
with baseline data: 

1) Identify what coalitions currently exist  

• Define common terminology for coalitions and other 
partnerships 

� Taxonomy should not be exclusive 

• Conduct an inventory of the numbers and types of coalitions 
and partnerships  

� Use existing maps and lists 

• Determine the capacities/resources of 
coalitions/partnerships to carry out essential services 

 
 
 
 
 
 

 

DPHS, New Futures, 
NH National Guard, 
Public Health 
Networks, NH 
Hospital 
Association, NH 
Public Health 
Association, Bi-
State Primary Care 
Assoc, United 
Ways, UNH 
Cooperative 
Extension, 
Community 
Coalitions 

 

April 2007 
 
 
June 2007 
 
 
September 2007 
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Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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NH Public Health Performance Improvement Work Plan 
December 2006  Page 2  

 
Mobilize Community Partnerships 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To improve the effectiveness and collaboration 
of community coalitions\partnerships to deliver 
essential public health services 
Baseline: No coordinated effort to improve 
coalition effectiveness exists

 2) Gather from existing networks and previous plans info 
about partnerships, local community needs and priorities: 

• PHNs 

• HP2010→ action steps 

• Turning Point→ Advisory group  

Policy and Planning 
Work Group 
CHI, DPHS 
Public Health 
Networks 
Community 
Coalitions 

March 20074 

 
 
 

3) Create infrastructure that supports community 
partnerships. 

• Build policy agenda to maintain consistent focus over time 
not subject funding shifts, media influence 

 

 

• Assess adequacy and distribution of current resources to 
support community partnerships 

• Develop additional resources to sustain effective community 
partnerships  

Department of 
Education, 
PHIAP/Council, 
Public Health 
Networks, DPHS, 
Dept of Safety, 
EMS, Community 
Coalitions, 
Advocacy Org, 
Citizens health 
Initiative 
DPHS, EMS, PHN, 
DOE 

 
 
June 2007 
 
 
 

November 2007 
 
December 2007 
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New Hampshire Division of Public Health 

Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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NH Public Health Performance Improvement Work Plan 
December 2006  Page 3  

 
Mobilize Community Partnerships 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To improve the effectiveness and collaboration 
of community coalitions\partnerships to deliver 
essential public health services 
Baseline: No coordinated effort to improve 
coalition effectiveness exists

 4) Mobilize local populations to support public health 
initiatives 
� Build consensus and awareness that we are all part of 

public health (disseminate definition):  

� Use the information coming out of communication 
campaign to educate community partners and public 

� Assure practices that address community priorities and 
needs to maintain community buy-in 

 

NH PHA Contractor 
 
 
All public health 
stakeholders 
 
Community 
Partnership 
Leaders 
DPHS 

 
 
 
 
 
 

 

 

 

 

Ongoing 
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New Hampshire Division of Public Health 

Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
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Mobilize Community Partnerships 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To improve the effectiveness and collaboration 
of community coalitions\partnerships to deliver 
essential public health services 
Baseline: No coordinated effort to improve 
coalition effectiveness exists

 5) Encourage broad-based partnerships that find solutions to 
multiple public health priorities  

 

• Improve coordination between existing single purpose 
entities 

• Identify best practices of model partnerships: what works 
nationally and locally. 

• Provide technical assistance and tool kits for development of 
successful-broad-based partnerships 

 

 

 

DPHS 
Community 
Partnership 
Leaders 
Advocacy Groups 
Dartmouth 
UNH School of 
Social Work 
UNH Institute 
UHN Coop Ext  
Dartmouth 

 

 

 

 

 

Ongoing 
 
 
March 2007 
 
June 2007 
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Performance Improvement Workplan 
 
 

 
 
 

1.Plan - the Change 
Based on problem 
identification, analysis and 
root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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NH Public Health Performance Improvement Work Plan 
December 2006  Page 5  

 
Mobilize Community Partnerships 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To improve the effectiveness and collaboration 
of community coalitions\partnerships to deliver 
essential public health services 
Baseline: No coordinated effort to improve 
coalition effectiveness exists

 6) Evaluate coalitions/partnerships 
 
� Identify strategies for evaluating community partnerships 

� Disseminate tools and provide technical assistance to carry 
out evaluation 

� Compile and share aggregate results of evaluations 

� Use evaluation results to inform practice and policy 

 

UNH School of 
Social Work 
UNH Institute 
 
UHN Coop Ext  
DPHS 
Dartmouth 
 

 
November 2007 
 
 
 
 
July 2008/ongoing 
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Performance Improvement Work plan 
 
 

 
 
 

1.Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to carry 
out the action or 
change 

When? 
Target 
completion 
date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 1  

Develop Policies and Plans that 
support individual and community 
health efforts  
 
December 21, 2006 
 

Broad Aim of the Project or Performance 
Measure: 
To institutionalize a public health 
improvement planning process 
Current baseline:  Current planning process 
tied to existing staff, not required 

Problem statement defined: 
 
NH lacks a state public health 
system improvement planning 
process, which is sensitive to 
local priorities and strives to 
improve the health of all people 
in NH. The development of such 
a plan must incorporate a means 
of securing the resources 
needed for implementation 

 
Performance measure(s) with 
baseline data: 
 

 
 

Information Gathering  
 

1) Research what other states have done.  Washington state and 
Illinois have improvement plans 

Explore: 
• Are these processes in statute? 
• Do they have a planning committee 
• How is the plan related to the Governor’s office/DHHS 

administration 
• What level of detail is there? 
• What kind of resources is available for planning and 

implementation? 
• How do they address sustainability/support of the 

process? 
 

2) Identify data to show variability in state communities and to 
identify disparities in health status 

 
3) Inventory and/or visual map current local or regional public 

health planning processes/improvement planning processes 
• Identify priorities and time tables 

DPHS  
 

 

 

 

 

 

 

 

 

Data Group/DPHS, 
UNH, EFH 
 

CHI, Local Planning 
partners  

Done 
 

 

 

 

 

 

 

 

 

 

 

 

March 2007 
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New Hampshire Division of Public Health 

Performance Improvement Work plan 
 
 

 
 
 

1.Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to carry 
out the action or 
change 

When? 
Target 
completion 
date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 2  

Develop Policies and Plans that 
support individual and community 
health efforts  
 
December 21, 2006 
 

Broad Aim of the Project or Performance 
Measure: 
To institutionalize a public health 
improvement planning process 
Current baseline:  Current planning process 
tied to existing staff, not required 

 Legislation  
 

1) Develop support for legislation for a planning process/council 
 
2) Determine substance and timing of legislation to support 

ongoing performance improvement planning  
 

3) Develop an LSR calling for the development of a plan/or 
council/task force. 

 
4) Educate legislature on why we need an improvement process 
 

 

 

Committee Members 
 
 
 
Stakeholders and 
other public health 
advocates, NHPHA 

 

December 2006 
 
 
 
January-June 
2007 
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New Hampshire Division of Public Health 

Performance Improvement Work plan 
 
 

 
 
 

1.Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to carry 
out the action or 
change 

When? 
Target 
completion 
date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 3  

Develop Policies and Plans that 
support individual and community 
health efforts  
 
December 21, 2006 
 

Broad Aim of the Project or Performance 
Measure: 
To institutionalize a public health 
improvement planning process 
Current baseline:  Current planning process 
tied to existing staff, not required 

 Develop Performance Improvement Plan 
 

1) Identify resources that can help to develop and implement 
plan  

 
2) Determine recommendations for infrastructure to accomplish 

the plan  
 
3) Create a plan to monitor the improvement process 

 
4) Promote legislation for council to sustain planning process 
 
 

 

PHIAP 
Stakeholders NHPHA, 
PH Advocates 
 
PHIAP 
PHIAP 

 

Every 6 months 
July 2007 
 
Next 3-6 months 
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New Hampshire Division of Public Health 

Performance Improvement Work plan 
 
 

 
 
 

1.Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to carry 
out the action or 
change 

When? 
Target 
completion 
date 

 
 

*Note –these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 4  

Develop Policies and Plans that 
support individual and community 
health efforts  
 
December 21, 2006 
 

Broad Aim of the Project or Performance 
Measure: 
To institutionalize a public health 
improvement planning process 
Current baseline:  Current planning process 
tied to existing staff, not required 

 Sustain Planning Process 
 

1) Continually update leadership of DHHS /Governor’s office on 
planning  

 
2) Explore private, federal and state funds grants that could be 

used for planning and implementation 
 
 

3) Continue to engage a broad group of stakeholders at the 
state and local in the planning process. 

 
4) Identify ways to coordinate with public health planning 

regions and other initiatives 
 

5) Continue to engage people at state and local level to do 
planning 

 
 

 

 

 
Council chair, PHIAP, 
DPHS 
DPHS, PH 
Stakeholders 
 
 
PHIAP 
 

 
On going 
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New Hampshire Division of Public Health 

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 1  

 
Develop a Public Health 
Communication Plan 
December 21 2006 

Broad Aim of the Project or Performance 
Measure: 
To communicate the importance of public 
health to various audiences 
Current baseline: - No coordinated 
communication plan 

Problem statement defined: 
 
New Hampshire does not have a 
communication plan to 
communicate the relevance, 
importance, and value of public 
health to our target audiences 

 
Performance measure(s) with 
baseline data: 
 
 
 
 
 
 
 

Information Gathering Stage 
 

1) Identify leadership and authority for the plan -  
 
 
2) Identify target audiences  

 
3) Examine existing definitions of public health and articulate 

one for New Hampshire  
 
4) Examine research done on how people perceive public 

health and what is important to them (Research America) –  
 

5) Review other state’s public health communication plans 
(particularly Washington state) 

 
6) Meet with Citizens Health Initiative group to determine 

overlapping activities and gaps 
 

7) Determine our actions based upon results of meeting with 
the Citizens Health Initiative 

 

 
NH Public Health 
Association 

 
 
Work Group 
 
PHIAP 
 
 
Contractor 
 
 
Contractor 
 
Work Group 
Members 
 
Work Group 
 

 

 

Done 

 

 

Done 

December 2006 

 

March 2007 

 

March 2007 

 

Done 

 

Done 
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New Hampshire Division of Public Health 

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 2  

 
Develop a Public Health 
Communication Plan 
December 21 2006 

Broad Aim of the Project or Performance 
Measure: 
To communicate the importance of public 
health to various audiences 
Current baseline: - No coordinated 
communication plan 

 Development Phase 
 

1) Identify language and motivating factors for each audience 
(see Washington state information) 

 
2) Identify most effective tools/methods for each audience and 

type of information (ie.technical vs. information for the 
public)  

 
3) Identify other stakeholders who are potential communicators 

a. When do we engage them 
b. Would they use the messages 
c. What are the barriers to using the messages  
d. Conduct focus groups with stakeholders on messages) 

 
4) Develop pre and post evaluation  

 
 
 
 

 
 
Contractor 
 
 
 
Contractor 
 
 
Contractor 
Work Group 
 
 
 
 
 
Contractor 
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New Hampshire Division of Public Health 

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 3  

 
Develop a Public Health 
Communication Plan 
December 21 2006 

Broad Aim of the Project or Performance 
Measure: 
To communicate the importance of public 
health to various audiences 
Current baseline: - No coordinated 
communication plan 

 Action Phase -  
 

1) Develop core messages 
 
2) Create shell-logo brand 

a. Then individual  
 

3) Determine tools to develop (i.e. fact sheets, ppt, etc – ja 
added) 

 
4) Coordinate existing materials/resources 

 
5) Create standards (?) 
 
6) Carry our pre-evaluation 

 

Maintenance Efforts  
 

1) Determine how plan will be sustained  

2) Carry out post evaluation 

 
 
Contractor 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Work Group 
 
Contractor 
 

 

 
PHIAP Strategic Public Health Priorities:  Combined Workplans

Page 23 of 32



 
New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 

 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  
 
 
 

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Potential 
partners to 
carry out the 
action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006 

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

Problem statement defined: 
NH does not have a coordinated 
workforce development plan that 
addresses recruitment and 
retention of public health 
professionals, communication of 
educational opportunities and 
coordination of life-long learning 
to assure a competent 
workforce. 
 
 

Performance measure(s) 
with baseline data: 
 
 
 

1. Define what we mean by public health workforce (role, skill) 
(Health Officers)  

 
� Research existing definitions 
� Keep in mind environmental component 
� Keep in mind uniqueness of NH public health structure 
 

 
 

DPHS 
 
 
 
 
 

January - February 07 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 2  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 2. Develop overarching principles for workforce development  
 
 
Overarching Principles 
A workforce development plan should strive to: 

• Assist all public health workers to meet a basic set of Public 
Health core competencies  

• Assist public health workers to meet public health 
competencies pertinent to their role 

• Be based upon national or accepted standard competencies 
• Design a system to facilitate the integration of core 

competencies into all public health work 
 
 
 
 
 
 
 

Committee 
 

December 2006 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 3  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 3. Conduct an assessment of public health workforce  
 
� Research what other states have done relative to 

assessment of the work force. 
� Examine where is workforce coming from? What educational 

programs? 
� Examine the viability of educational programs 
� Examine information on health manpower shortage areas  
� Project future public health workforce needs (employment 

security) 
� Assess the public health workforce needs of 

stakeholders/employers? Including FTEs if possible (included 
– not funded positions but needed) 

� Assess training & educational needs of workforce. 
� Examine why are people leaving public health (i.e., exit 

interviews) 
� Include an assessment of statutory requirements of positions  
� Look for resources  

 
 

 

 

UNH Institute 
Students 
Center for 
Evaluative 
Clinical Sciences 
 
Potential Funding 
Sources 
EFH 
Charitable 
Foundation 

HRSA Bureau of 
Health 
Professions 
NEAF 

 

 
May 2008 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 4  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 4. Identify potential entity to oversee workforce development 
planning and implementation, sustainability 

 
� Examine funding for ongoing support 
� Look at constraints re: federal funding. 
� Explore accountability mechanisms for workforce 

development mechanism (i.e., put into state contracts). 
� Examine in context with larger public health planning entity 

as related to legislation of statewide public health council 
� Research existing models of workforce development plans 

and councils 
� Assure coordination with other groups outside public health 

workforce (?)  
� Make recommendations for entity to take lead on workforce 

development 
 
 
 
 
 

 

 
 
 
DPHS – research 
existing 
mechanisms  
 
 

 
 
 
Sept 2007 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 5  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 5. Create a workforce development information 
portal/website/clearinghouse 

 
� Use as a repository of what is learned through the 

assessment. 
� Define data elements after the assessment 

 
 
 

� Utilize database to keep track of training opportunities and 
training the work force has taken. 

� Use by individuals and agencies to track competencies and 
learning. 

� Explore the use of TRAIN to do this 
 
 
 
 
 
 

 

 

UNH Institute for 
Health Policy and 
Practice 
 

 

DPHS 
NH Public Health 
Association 
AHEC 
NH Center for Not 
for Profits 
 
 
 

 
 
May 2008 
 
 
 
September 2007 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 6  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 6. Develop a competency based public health workforce 
system 

 
� Research and adopt existing public health competencies. 
� Provide a tool kit for employers that integrates competencies 

into performance evaluation and a training plan 
� Examine links to accrediting bodies such as the Board of 

Nursing/Assoc of Schools of Public Health 
� Explore incentives for the workforce to embrace a 

competency-based system such as: providing time for 
training and career ladders.  

� Explore accountability for employers such as through 
contracts. 

� Integrate into a learning management system 
� Conduct competency assessment - formal and informal 
� Determine barriers (to competency assessment?) 
 
 

 

 
DPHS 
UNH 
Dartmouth 
 
Manchester 
Health Dept. 
 
 
 
 
 
 
 
 

 
 
 
May 2009 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 7  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 7. Seek technical assistance to predict public health workforce 
needs 
 
� Review forecasting tools at New Hampshire Employment  
� Seek funding to obtain expertise to predict workforce needs 

 
 
? 

 
 
After May 2008 

 8. Coordinate public health training 
 
� Create or adapt existing database of public health 

educational offerings (i.e. a super calendar). Examine 
coordination between: Bi-State, NH, NHPHA, Train, AHECs 
and others. 

� Look at opportunities for coordinating through groups 
already convening. 

-    Focus coordination on general public health competencies 
� Create a speaker’s bureau 
� Examine distance learning capacity and opportunities 
� Provide training for public health trainers on emerging  

training technology 
� Consider various learning styles in designing training. 
� Learner evaluation (?) 
� Keep policy makers aware of workforce initiatives  
� Assess training offerings - gaps, distribution 

 

Workforce 
Council 
 
AHEC, Public 
Health 
Association, 
Manchester 
Health Dept. 
DPHS 
UNH 
Dartmouth 
Citizens Health 
Initiative 
Community 
Health Institute 

 
 
September 2007 
 
 
ongoing 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 

 

NH DHHS, Division of Public Health Services 
NH Public Health Performance Improvement Work Plan 
December 2006  Page 8  

 
Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 9. Recruitment and Retention 
� Seek uniformity of language when posting positions 

� Promote centralization of public health positions and 
internship postings with links to other web sites 

� Create links to Employment Security relative to labor market 

� Maximize recruitment and use of interns 

� Establish relationships with schools/institutions relative to 
students needs and availability for internships 

� Identify 1st and 2nd tier schools to contact 

� Explore recruitment initiatives of the nursing field 

� Explore health career camps and other means to reach 

� High school students 

� Guidance counselors 

� Health occupation students 

� Technology schools within high schools 

� Environmental, lab and food safety recruits 
 

 
Workforce council
NH Public Health 
Association 
 
Workforce 
Council 
DPHS 
UNH 
Dartmouth 
 

 
 
June 2007 
September 2007 
 
 
December 2007 
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New Hampshire Division of Public Health   

Performance Improvement Work plan 
 
 

 
 
 

1. Plan - the Change 
Based on problem identification, 
analysis and root causes  

2. Do – Try the Change on a Small Scale 
 
Action Steps - What, Where, How? 

Who? 
Partners who 
will carry out 
the action or 
change 

When? 
Target 
completion date 

 
 

*Note – these are the first 2 steps in the PDSA cycle.  A follow-up work plan with the Study and Act 
components should be completed to evaluate the step taken. 
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NH Public Health Performance Improvement Work Plan 
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Workforce Development Work Group 
 
December 21, 2006 

Broad Aim of the Project or Performance 
Measure: 
To develop a public health workforce 
development plan to assure a competent 
workforce to address public health needs 
Baseline: No workforce development plan 
exits

 9. Recruitment and Retention – continued 
� Consider workers making career changes with transferable 

skills  
� Explore mentor programs for new public health workers with 

those in similar positions 
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